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This Week

Run 14 Continues
Controlled access Monday- swapped (F)VTX chillers for pump seal failure.
Restricted access maintenance day yesterday:
Removed MPC-Ex FEM boxes
Re-install delayed to 5/28/14 (or earlier) to allow for board rework,
Other work?

Next maintenance access day 5/28/14 . oL =
Plan for 2014 Shutdown P =
Tech Support for Run 14 as required 4
Support for sSPHENIX efforts as required y i R B |
-"ﬁ, :
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Next Week

Run 14 Continues
Next access 5/28
MPC-EX FEM board re-install
Other work?
Plan for 2014 Shutdown
Tech Support for Run 14 as required
Support for sSPHENIX efforts as required
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PH ENIX MPC-Ex Initial (Partial) Installation

FEM modules removed,
waiting for board rework
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2014 planned Technical Support & 2014 Shutdown

Support for run 14

Procure & Fabricate parts for MPC-Ex North and South
Assemble & test MPC-Ex South, ready for installation
Set up Physics lab for FVTX/VTX east

End of Run Party

MuID Efficiency Measurement (Itaru, requires cooling water & isobutane)

Assemble & test MPC-Ex North, ready for installation

Start of Shutdown Tasks (purge flammable gas, disassemble and
stow shield wall, remove collars, move EC to AH, Move
MMS south, etc.)

Remove FVTX/VTX East to PHYSICS?, repair and reinstall

Remove MMS east vertical lampshade

Troubleshoot intermittent water leak in MMS

Other Maint. In MMS

Reinstall MMS east vertical lampshade

Summer Sunday prep AH, tours and restore AH

Install scaffolding in Sta 1 South

Remove MPC-Ex prototype, Install new MPC-Ex South

MuTr Sta 1 South troubleshooting and repairs

Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1

South, as necessary

Remove scaffolding from sta 1 south, Move CM South

Install scaffolding in Sta 1 North

MuTr Sta 1 & Sta. North ftroubleshooting and repairs

Prep MPC-Ex North installation area

Install new MPC-Ex North

5/15/2014

2/3-6/30/2014

1/1/2014-6/30/2014

3/1-7/1/2014
6/15/2014
6/27/2014?
7/7/2014
7/1-9/25/2014

7/14 -7/25/2014
7/14 - 9/15/2014
7/28-7/30/2014
7/30- 8/8/2014
TBD

TBD
7/30-8/15/2014
7/28/2014
7/28-8/22/2014
7/28-8/22/2014

7/28-8/22/2014
8/25/2014
8/26-8/29/2014
8/29-10/17/2014
9/1-9/26/2014
9/29-10/17/2014
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2014 planned Technical Support & 2014 Shutdown (cont'd)

Remove Sta 1 North scaffolds, Move CM North

Other detector support

Infrastructure Maintenance and Improvement

Decommissioning of obsolete PHENIX detector equipment

SPHENIX Support

End of Shutdown Tasks (Move MS north, roll in EC , install collars,
remove 10 ton cart, plates and manlifts, build shield wall, etc.)

10/27-11/26/2014

Pink/White/Blue Sheets

End of Shutdown Party

Start Flammable gas flow

Close shield wall, install radiation interlocks and prepare for run 14

Start run 15

5/15/2014

10/20-10/24/2014
TBD

TBD

TBD

on-going

1/17/2014
22??

227?
12/31/2014
1/2/2015
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T Muon Tracker Shutdown Work List - summer 2014
E
c . . . |
H * testing as MPC-EX installed, particularly before closing Sta-1's
E‘ * fix North Arcnet - N.2.7.1, North Sta-2 Oct-7 Chassis-1 (bad cable?)
« fix packets that were disabled for Runl4
S * 11035,36 - South Sta-1 Quad-4 Chassis-3
L « 11267,68 - North Sta-2 Oct-7 Chassis-2
* replace boards for most frequent FEM problems from run
S « 11195 - North Sta-1 Quad-3 Chassis-3?
v * might have already done this; check history (changed RX 3/14/12)
P * 11064 - South Sta-2 Oct-3 Chassis-3 - unreachable
5 * N341 HV trip problem?
R « auto-reboots of ArcNet and iocondev's for calibration?
T
* Access heeded:
2 * South & North Sta-1
? * Inside North Sta-2 on bottom
4 * Main Issue - Manpower
5/15/14 Mike Leitch - Muon

Tracker Group
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MPC-Ex parts at CS finished., picked up today
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PH ENIX

E MPC-Ex N & S Final Installations This summer
C

H Working on North BP support design

E‘ Tungsten plates received, QC acceptable
S Check production schedule for modules and boards
L
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PH ENIX
T VTX/FVTX east repairs/
g upgrades required
g West to remain installed
Need to get PHYSICS
S FVTX/VTX lab ready by
L ~ mid June
S
v
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T
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sPHENIX “Outie” Concept

This is the design we will continue to pursue until if
and when a final decision directs us to the “innie"
option
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BABAR Magnet Transport meeting
next week

Expect to bring Magnet to BNL by
9/1/2014

12
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T

E 2ft high x 1 f+

C wide clearance

H needed for e-ring

E‘ components

L e

ePHENIX
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May 15, 2014

Same comments as for outie envelope.

Rev for this is "E”
Fix HCal plate angles in end view
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SPHENTIX envelope control drawing, rev F (preliminary)
Now includes ePHENIX reserved space.

17
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Safety and Security
1. From Ray Karol:

Five Rules for Portable Ladder Safety:

1.) Select the right ladder for the job

2.) Inspect the ladder before using it

3.) Set the ladder up with care

4.) Climb and descend ladders carefully
Always face the ladder and hold on with both hands
Carry tools on a belt or raise and lower with a hand line
Check rungs for slippery surfaces and obstructions

5.) Use safe practices when working on the ladder
Never attempt to move, shift, or extend the ladder while in use
Never use the top two steps of a step ("A" frame) ladder
Never use the top three rungs of a straight/extension ladder

Pre-Use Inspection for Portable Ladders:

InspecT ladders before each use:
All rungs and steps are to be free of grease, oil, and dirt
All fittings are tight
Spreaders or other locking devices are in place and in working order
Non-skid safety feet are in place
There are no structural defects or broken parts

Note: Never use a broken ladder. Tag a broken ladder Out of Service and notify your

supervisor.

5/15/2014

18



-
PH  ENIX

&=0N =00V VCh 2OHZInm-

PHENIX Safety and Security

Injuries Per Week (FY)
As of 5/9/2014
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M First Aid B Recordable M DART
Injury Status:
FY14 YTD: DART — 11, TRC — 24, First Aid — 26
FY13: DART - 16, TRC — 38, First Aid — 53
FY12: DART - 19, TRC — 36, First Aid — 69 FY13 Injury Listing: https://intranet.bnl.gov/esh/shsd/seg/Occlnj/BNLInjuries.aspx
Recent Injuries
5/7/14 Non- An employee had just plugged an appliance into an outlet, stood up and struck his head against an electrical cabinet,

Recordable causing a laceration. He required medical treatment to close the wound at the OMC.

5/15/2014
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Recent Events

5/8/14 Non-
Reportable
5/8/14 Non-
Reportable
5/5/14 Non-
Reportable
5/5/14 Non-
Reportable

5/15/2014

After a short loss of power, one of the fire alarm computers did not power up correctly, causing the computer terminal
in the Fire House to not receive site wide trouble alarms (detector malfunctions). These trouble alarms were still being
received at Police Headquarters and at Bldg 452. A fire fighter was dispatched to Bldg 452 to relay any incoming trouble
alarms to the Fire house until the computer was rebooted and running correctly. (Event Link)

In the high bay area of Building 479, an overhead light bulb failed, causing glass fragments to fall to the floor. There
were no workers in the area at the time of failure. The area was secured to prevent injury and Facilities and Operations
management was notified. Corrective actions commenced almost immediately, starting with the retrieval of the broken
bulb for examination and a re-lamping effort of all the high bay fixtures. (Event Link)

While bringing material through the large delivery door at Building 479, a fork truck struck the bottom edge of the roll-
up door, which was not fully opened. There was minor damage to the door but no injuries. (Event Link)

While performing work in Apt 26-B, a legacy burn mark and smoke damage was discovered on a wall which was
previously hidden by an occupant's bed which was pushed against it. (Event Link)
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PHENIX Where To Find
'é‘ PHENIX Engineering Info
C o
H Run 14 Continues!
E‘ Less than
< 2 months to go !
L
Preakness Stakes Race at Pimlico in Baltimore: this Saturday (2" leg of triple crown)
Y
My Picks: 1. Ride on Curlin
P 2. Chrome Official drink of the Preakness
5 3. Bayern "the Blackeyed Susan™:
R /. . 1-1/4 oz Bourbon
. 2 0z Vodka
T S —\§ 3 0z sweet & sour mix
20z0J
2 L3 Orange slice & cherry
0 p " [A 1. Combine ingredients in cocktail shaker
1 2. Shake vigorously
4 3. Strain over ice in an official Preakness

PIMLICLoBALTINORE o NAY uoz_u_c_

4,

glass (collins glass)
Garnish with orange slice and cherry

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL SSint-page.htm
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